
Leftwards Planning
How-​To (quick reference)

1. Identify the delivery team's iteration goal

2. Start with the ending, and end with the start

At the same time, use these techniques
to keep the project plan healthy

4. Propose a transparent, realistic, and informed plan

Build knowledge and 
validate the team 
understands the what and 
the why of this increment.

Gather the whole 
team so the plan 
can be built together.
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Put an airlock between delivery and 
technical innovation
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Repeatedly break work down until 
there are only small tasks

Strategically de-​risk parts of the 
project that could create problems
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Collect Project 
Plan Details

Identify workload 
consumed by 
other projects 
in progress

Consider 
external team 
dependencies

Calculate team's 
available time 
allocation

Express a simple 
project proposal 
based on details

Leftwards Planning
Unblock. Innovate. Deliver.
A healthy way for tech teams to get 

work done faster

Learn more at LeftwardsPlanning.com

Slice down any grand 
vision into a tiny first 
deliverable.

Identify what 
already exists 
today which can 
be built on.

Lines indicate dependency


